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SECTION SF 30 BLOCK 14 CONTINUATION PAGE
A. The purpose of this bilateral modification is to:

1. Incorporate Contract Change Proposal (CCP) 03-111, Train-the-Trainer, dated 6 March 03 except
those parts that are non-releasable under the exceptions to the Freedom of Information Act (FOIA).
Total funding in the amount of $172,745 is required for this requirement. Out of this total, $122,196 is
related to RSA/SLRS project support (CLIN 3007), $7,943 in Award Fee (3009AS and 3009AT)
$15,807 is required for travel (3010AB) and $26,799 is required for material (3010AC). As a result,
total obligated amount for this requirement is $164,802 and $7,943 is held in contingent liability until
FDO determination..

2. Excess funding of $171,798 will be placed in the Contractor Acquired Property (CAP) CLIN to be
used to purchase mission critical/essential materials. $53,468 will be used to fund the remaining
unfunded amount identified on PO0114 and the remaining $145,129 is new increased funding.

3. The total obligated amount for this modification is $336,600

4. Correct administrative error, $2,237 was mistakenly added twice to CLIN 2010AC. This modification
corrects that error and also corrects the total obligated amount (block 20 of SF30) identified on
modification POO114. The correct amount identified in block 20 of the standard form 30 should be
$253,849,080.

All changes are denoted by a vertical line in the right margin.

B. Part 1 - THE SCHEDULE
(1) Section A — Contract Form

The amount in block 20 of Standard Form 33, Solicitation/Offer and Award is hereby changed from
$253,849,080 to $254,185,680 reflecting an increase of $336,600 in the total value of the contract to date.

(2) Section B — Supplies /Services and Price/Cost

FYO02 CLIN 2010AC (CAP) is decreased by $2,237. FY 03 CLIN 3007 (RSA/SLRS Program Support) is
increased by $122,196, CLIN 3009AS (Award Fee) is increased by $6,808, CLIN 3009AT (Award Fee) is
increased by $1,135, CLIN 3010AB (Travel) is increased by $15,807 and CLIN 3010AC (Contractor
Acquired Property) is increased by $145,129. FY04 and FY05 CLINS increased are X007, X009AR, AS,
AT, and X010AB. Pages B-16 thru B-18, B-20 thru B-23, B-25 thru B-28, B-30 thru B-32 and page B-38
are hereby superseded by the attached replacement pages B-16 thru B-18, B-20 thru B-23, B-25 thru B-28,
B-30 thru B-32 and B-38 marked “Modification PO0115”.

(3) Section G — Contract Administration Data
Summary for the Payment Office

The following funding changes are made with this modification:
ACRN DA is increased in the amount of $336,600.
The attached replacement page G-1.3 marked “Modification PO0115” hereby supersedes Page G-1.3.

C. All other terms and conditions remain unchanged.
D. Release of Claims: In consideration of the modification agreed to herein as complete and equitable adjustment
for CCP 03-111 dated 6 March 03, the contractor releases the government from any and all liability under this

contract for further equitable adjustment attributable to such facts or circumstances giving rise to the referenced
proposal.

T L AST YTEMY T i
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CONTRACT ESTIMATED
LINE ITEM|DESCRIPTION QTY |UNIT | COST
(CLIN)
2010 REIMBURSABLE SERVICES
(Non-fee bearing)
2010AA|Overtime 1 JO $ 5,884,432
From Change To
Est. Cost $ 5,884,432 $ $ 5,884,432
2010AB|Travel and Per Diem 1 JO $ 807,755
From Change To
Est. Cost $ 807,755 $ 807,755
2010AC|Contractor Acquired Property (CAP) 1 JO $ 13,582,776
From Change To
Funding $ 13,582,776 $ 13,582,776
Est. Amount Unfunded Funded
Est. Cost $ 13,582,776 $ $ 13,582,776
2010ADDownrange A&E 1 JO $ 1,597,833
From Change To
Est. Cost $ 1,597,833 § $ 1,597,833
2010AEDownrange Construction 1 JO $ -
Baseline $2.77M
From Change To
Est. Cost $ -3 $ -

Modification PO0115
F08650-00-C-0005
Page B-16
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ESTIMATED COSTS (CLINS 2001 —2008)  (exclude 2002 & 2003) $ -
ESTIMATED COST (CLIN 2003) $ -
AWARD FEE (CLINS 2009AA — AC & 2009AG - AT) $ -
ESTIMATED COSTS (CLINS 2010AA - AE) $ -
TOTAL ESTIMATED AMOUNT FY02 $ -
ESTIMATED COSTS (CLINS 2002 —2008)  (exclude 2003) $ 50,307,953
ESTIMATED COST (CLIN 2003) $ 328,255
AWARD FEE EARNED $ 3,188,800
AWARD FEE held in contingent liability $ - |
ESTIMATED COSTS (CLINS 2010AA - AE) $  21,872,796|
TOTAL ESTIMATED AMOUNT FY02 $ 75,697,804|
TOTAL FUNDED AMOUNT FY02 $ 75,697,804'
Modification PO0115

F08650-00-C-0005
Page B-17



F08650-00-C-0005

PO0115
Page 5 of 5
CONTRACT ESTIMATED
LINE ITEM DESCRIPTION QTY |UNIT | COST
(CLIN)
3001/TECHNICAL SERVICES - Nominal range turn time 48 hours 1 JO $ 45,568,950
(Operations and Maintenance)
(Cost-Plus-Award Fee)
From Change To
Est. Cost $ 45,568,950 $ 45,568,950
3002|RESERVED(Operations and Maintenance) 1 JO $ -
(Cost-Plus-Award Fee)
From Change To
Est. Cost
3003(RANGE COMMUNICATIONS SUSTAINMENT 1 JO $ 36,911
(Firm Fixed Price or Cost-Plus-Fixed Fee Modifications)
Baseline $8.12M
3003AA|Cost-Plus-Fixed Fee
From Change To
3003AAO01|Est. Cost $34,177 $34,177
From Change To
3003AA02|Fixed Fee $2,734 $2,734
3003AB|Firm Fixed Price
From Change To
$ - §0 $0
3004|RESERVED
3005[PRICE OPTION CLIN - 1 JO $ 183,018
WEATHER STATION OBSERVATIONS AT PATRICK AFB
(Cost-Plus-Award Fee) SEE NOTE 3
From Change To
Est. Cost $ 183,018 $ 183,018
3006[PRICE OPTION CLIN - COMMUNICATIONS (MXB) 1 JO $ 1,491,724
(Cost-Plus-Award Fee) SEE NOTE 4
From Change To
Est. Cost $ 1,491,724 § - $ 1,491,724
3007|RSA/SLRS PROGRAM SUPPORT 1 JO $ 6,828,573
(Cost-Plus-Award Fee/LoE)
From Change To
Est. Cost $ 6,706,377 $ 122,196 § 6,828,573

Modification P00115
F08650-00-C-005
Page B-18
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CONTRACT ESTIMATED
LINE ITEM|DESCRIPTION COST
(CLIN)
3009AM|Award Fee Pool Available/Earned $ 991
01 Sep 03 — 30 Sep 03 (Associated with CLIN 3005)
From Change To
Est. Cost $ 991 $ 991
3009AN|Award Fee Pool Earned $ 40,401
01 Oct 02 — 28 Feb 03 (Associated with CLIN 3006)
From Change To
Est. Cost $ 40,401 $ 40,401
3009AP|Award Fee Pool Available/Earned $ 48,481
01 Mar 03 — 31 Aug 03 (Associated with CLIN 3006)
From Change To
Est. Cost $ 48,481 $ 48,481
3009AQ|Award Fee Pool Available/Earned $ 8,080
01 Sep 03 — 30 Sep 03 (Associated with CLIN 3006)
From Change To
Est. Cost $ 8,080 $ 8,080
3009AR|Award Fee Pool Earned $ 259,617
01 Oct 02 — 28 Feb 03 (Associated with CLIN 3007)
From Change To
Est. Cost $ 259,617 $ 259,617
3009AS|Award Fee Pool Available/Earned $ 223,801
01 Mar 03 — 31 Aug 03 (Associated with CLIN 3007)
From Change To
Est. Cost $ 216,993 § 6,808 $ 223,801
3009AT|Award Fee Pool Available/Earned $ 37,220
01 Sep 03 — 30 Sep 03 (Associated with CLIN 3007)
From Change To
Est. Cost $ 36,085 $ 1,135 $ 37,220
TOTAL PROPOSED AWARD FEE $ 3,421,794
AWARD FEE EARNED $ 1,463,223
AWARD FEE held in contingent liability $ 1,958,571
Modification PO0115
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CONTRACT ESTIMATED
LINE ITEMDESCRIPTION QTY |UNIT | COST
(CLIN)
3010REIMBURSABLE SERVICES
(Non-fee bearing)
3010AA|Overtime 1 JO $ 5,638,129
From Change To
Est. Cost $ 5,638,129 § - § 5,638,129
3010AB|Travel and Per Diem 1 JO $ 1,023,899‘
From Change To
Est. Cost $ 1,008,092 $ 15807 $ 1,023,899
3010AC|Contractor Acquired Property (CAP) 1 JO $ 8,562,930‘
From Change To
Funding $ 8,417,801 $ 145,129 § 8,562,930
Est Amount Unfunded Funded
Est. Cost $ 8,562,930 $ 8,562,930
3010AD|Downrange A&E 1 JO $ 1,620,000
From Change To
Est. Cost $ 1,620,000 $ - $ 1,620,000
3010AEDownrange Construction 1 JO $ -
Baseline $2.77M
From Change To
Est. Cost $ - 3 - $ -
Modification PO0115
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ESTIMATED COSTS (CLINS 3001 —3008)  (exclude 3002 & 3003)
Total Funded Amount (CLINS 3001-3008) (exclude 3002&3003)
ESTIMATED COST (CLIN 3003)

AWARD FEE held in contingent liability

AWARD FEE Earned

ESTIMATED COSTS (CLINS 3010AA - AE)

Total Funded Amount (CLINS 3010AA-AE)

TOTAL ESTIMATED AMOUNT FY03

TOTAL FUNDED AMOUNT FYO03

$ 54,072,265

$ 54,072,265

$ 36,911
$ 1,958,571
$ 1,463,223

$ 16,844,958
$ 16,844,958

$ 74375928

$ 72,417,357

ESTIMATED COSTS (CLINS 3002 — 3008)  (exclude 3003)
ESTIMATED COST (CLIN 3003)

AWARD FEE (CLINS 3009AD - AT)

ESTIMATED COSTS (CLINS 3010AA - AE)

TOTAL ESTIMATED AMOUNT FY03

Modification PO0115
F08650-00-C-005
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CONTRACT ESTIMATED
LINE ITEM DESCRIPTION QTY |UNIT| COST
(CLIN)
4001 TECHNICAL SERVICES - Nominal range turn time 48 hours 1 JO $ 43,598,860
(Operations and Maintenance)
(Cost-Plus-Award Fee)
From Change To
Est. Cost $ 43,598,860 $ 43,598,860
4002TECHNICAL SERVICES - Nominal range turn time 24 hours 1 JO $ 44,900,964
(Operations and Maintenance)
(Cost-Plus-Award Fee)
From Change To
Est. Cost $ 44,900,964 $ 44,900,964
4003]RANGE COMMUNICATIONS SUSTAINMENT 1 JO $ -
(Firm Fixed Price or Cost-Plus-Fixed Fee Modifications)
Baseline $8.30M
4003 AA|Cost-Plus-Fixed Fee
From Change To
4003AAO01|Est. Cost $0 $0 $0
From Change To
4003AA02|Fixed Fee $0 $0 $0
4003AB|Firm Fixed Price
From Change To
$ - 80 $0
4004[RESERVED
4005|PRICE OPTION CLIN - 1 JO $ 189,853
WEATHER STATION OBSERVATIONS AT PATRICK AFB
(Cost-Plus-Award Fee) SEE NOTE 3
From Change To
Est. Cost $ 189,853 $ 189,853
4006|PRICE OPTION CLIN - COMMUNICATIONS (MXB) 1 JO $ 1,546,020
(Cost-Plus-Award Fee) SEE NOTE 4
From Change To
Est. Cost $ 1,546,020 $ - § 1,546,020
4007|RSA/SLRS PROGRAM SUPPORT 1 JO $ 2,170,881
(Cost-Plus-Award Fee/LoE)
From Change To
Est. Cost $ 1,857,070 $ 313,811 § 2,170,881
Modification PO0115

F08650-00-C-005

Page B-23




F08650-00-C-0005
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CONTRACT ESTIMATED
LINE ITEM|DESCRIPTION COST
(CLIN)
4009AM|Award Fee Pool Available/Earned $ 1,028
01 Sep 04 — 30 Sep 04 (Associated with CLIN 4005)
From Change To
Est. Cost $ 1,028 $ 1,028
4009AN|Award Fee Pool Available/Earned $ 41,871
01 Oct 03 — 28 Feb 04 (Associated with CLIN 4006)
From Change To
Est. Cost $ 41,871 $ 41,871
4009AP|Award Fee Pool Available/Earned $ 50,246
01 Mar 04 — 31 Aug 04 (Associated with CLIN 4006)
From Change To
Est. Cost $ 50,246 $ 50,246
4009AQ|Award Fee Pool Available/Earned $ 8,374
01 Sep 04 — 30 Sep 04 (Associated with CLIN 4006)
From Change To
Est. Cost $ 8,374 $ 8,374
4009AR|Award Fee Pool Available/Earned $ 58,799
01 Oct 03 — 28 Feb 04 (Associated with CLIN 4007)
From Change To
Est. Cost $ 50,300 $ 8,499 § 58,799
4009AS|Award Fee Pool Available/Earned $ 70,554
01 Mar 04 — 31 Aug 04 (Associated with CLIN 4007)
From Change To
Est. Cost $ 60,355 $ 10,199 $ 70,554
4009AT|Award Fee Pool Available/Earned $ 11,755
01 Sep 04 — 30 Sep 04 (Associated with CLIN 4007)
From Change To
Est. Cost $ 10,055 § 1,700 § 11,755
TOTAL PROPOSED AWARD FEE $ 6,006,429|
AWARD FEE (CLINS 4009AA-AC & 4009AG-AT) $ 3,087,866|
AWARD FEE (CLINS 4009AD-AT) $ 3,172,502|

Modification PO0115
F08650-00-C-005
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CONTRACT ESTIMATED
LINE ITEMDESCRIPTION QTY |UNIT | COST
(CLIN)
4010REIMBURSABLE SERVICES
(Non-fee bearing)
4010AA|Overtime 1 JO $ 5,734,141
From To
Est. Cost $ 5,734,141 $ 5,734,141
4010AB|Travel and Per Diem 1 JO $ 967,113
From To
Est. Cost $ 942,692 § 24421 § 967,113
4010AC]|Contractor Acquired Property (CAP) 1 JO $ 7,870,586
From To
Est. Cost $ 7,870,586 $ 7,870,586
4010AD|Downrange A&E 1 JO $ 1,660,000
From To
Est. Cost $ 1,660,000 $ $ 1,660,000
4010AE|Downrange Construction 1 JO $ -
Baseline $2.77M
From To
Est. Cost $ $ -

Modification PO0115
F08650-00-C-005
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ESTIMATED COSTS (CLINS 4001 — 4008)  (exclude 4002 & 4003) $ 47,505,614|
ESTIMATED COST (CLIN 4003) $ -

AWARD FEE (CLINS 4009AA — AC & 4009AG - AT) $ 3,087,866|
ESTIMATED COSTS (CLINS 4010AA - AE) $ 16,231,840|
TOTAL ESTIMATED AMOUNT FY04 $ 66,825,320|
ESTIMATED COSTS (CLINS 4002 — 4008)  (exclude 4003) $ 48,807,718|
ESTIMATED COST (CLIN 4003) $ -

AWARD FEE (CLINS 4009AD - AT) $ 3,172,502|
ESTIMATED COSTS (CLINS 4010AA - AE) $ 16,231,840|
TOTAL ESTIMATED AMOUNT FY04 $ 68,212,060|

Modification PO0115
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CONTRACT ESTIMATED
LINE ITEM DESCRIPTION QTY |UNIT | COST
(CLIN)
S001/TECHNICAL SERVICES - Nominal range turn time 48 hours 1 JO $ 44,789,783
(Operations and Maintenance)
(Cost-Plus-Award Fee)
From Change To
Est. Cost $ 44,789,783 $ 44,789,783
5002[TECHNICAL SERVICES - Nominal range turn time 24 hours 1 JO $ 46,129,153
(Operations and Maintenance)
(Cost-Plus-Award Fee)
From Change To
Est. Cost $ 46,129,153 $ 46,129,153
5003]RANGE COMMUNICATIONS SUSTAINMENT 1 JO $ -
(Firm Fixed Price or Cost-Plus-Fixed Fee Modifications)
Baseline $8.48M
5003AA|Cost-Plus-Fixed Fee
From Change To
5003AAO01|Est. Cost $0 $0 $0
From Change To
5003AA02|Fixed Fee $0 $0 $0
5003AB|Firm Fixed Price
From Change To
$ - $0 $0
5004[RESERVED
5005|PRICE OPTION CLIN - 1 JO $ 195,441
WEATHER STATION OBSERVATIONS AT PATRICK AFB
(Cost-Plus-Award Fee) SEE NOTE 3
From Change To
Est. Cost $ 195,441 $ 195,441
5006[PRICE OPTION CLIN - COMMUNICATIONS (MXB) 1 JO $ 1,590,136
(Cost-Plus-Award Fee) SEE NOTE 4
From Change To
Est. Cost $ 1,590,136 § - $ 1,590,136
5007|RSA/SLRS PROGRAM SUPPORT 1 JO $ 1,578,644
(Cost-Plus-Award Fee/LoE)
From Change To
Est. Cost $ 1,255,703 § 322,941 § 1,578,644
Modification PO0115
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CONTRACT ESTIMATED
LINE ITEM|DESCRIPTION COST
(CLIN)
5009AM|Award Fee Pool Available/Earned $ 1,059
01 Sep 05 — 30 Sep 05 (Associated with CLIN 5005)
From Change To
Est. Cost $ 1,059 $ 1,059
5009AN|Award Fee Pool Available/Earned $ 43,066
01 Oct 04 — 28 Feb 05 (Associated with CLIN 5006)
From Change To
Est. Cost $ 43,066 $ 43,066
5009AP|Award Fee Pool Available/Earned $ 51,679
01 Mar 05 —31 Aug 05 (Associated with CLIN 5006)
From Change To
Est. Cost $ 51,679 $ 51,679
5009AQ|Award Fee Pool Available/Earned $ 8,613
01 Sep 05 — 30 Sep 05 (Associated with CLIN 5006)
From Change To
Est. Cost $ 8,613 $ 8,613
5009AR|Award Fee Pool Available/Earned $ 42,757
01 Oct 04 — 28 Feb 05 (Associated with CLIN 5007)
From Change To
Est. Cost $ 34,011 $ 8,746 § 42,757
5009AS|Award Fee Pool Available/Earned $ 51,306
01 Mar 05 —31 Aug 05 (Associated with CLIN 5007)
From Change To
Est. Cost $ 40,810 $ 10,496 § 51,306
5009AT[|Award Fee Pool Available/Earned $ 8,548
01 Sep 05 — 30 Sep 05 (Associated with CLIN 5007)
From Change To
Est. Cost $ 6,799 $ 1,749 $ 8,548
TOTAL PROPOSED AWARD FEE $ 6,128,406|
AWARD FEE (CLINS 5009AA-AC & 5009AG-AT) $ 3,130,010|
AWARD FEE (CLINS 5009AD-AT) $ 3,217,069'

Modification PO0115
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CONTRACT ESTIMATED
LINE ITEM|DESCRIPTION QTY |UNIT | COST
(CLIN)
5010|REIMBURSABLE SERVICES
(Non-fee bearing)
5010AA|Overtime 1 JO $ 5,855,251
From Change To
Est. Cost $ 5,855,251 $ 5,855,251
5010AB|Travel and Per Diem 1 JO $ 984,047
From Change To
Est. Cost $ 958,893 $ 25,154 § 984,047
5010AC|Contractor Acquired Property (CAP) 1 JO $ 8,042,660
From Change To
Est. Cost $ 8,042,660 $ 8,042,660
5010AD|Downrange A&E 1 JO $ 1,700,000
From Change To
Est. Cost $ 1,700,000 § - $ 1,700,000
5010AE|Downrange Construction 1 JO $ -
Baseline $2.77M
From Change To
Est. Cost $ - 8 -8 -
Modification PO0115
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ESTIMATED COSTS (CLINS 5001 — 5008)  (exclude 5002 & 5003) $ 48,154,004
ESTIMATED COST (CLIN 5003) $ -

AWARD FEE (CLINS 5009AA — AC & 5009AG - AT) $ 3,130,010|
ESTIMATED COSTS (CLINS 5010AA - AE) $ 16,581,958
TOTAL ESTIMATED AMOUNT FYO05 $ 67,865,972
ESTIMATED COSTS (CLINS 5002 — 5008)  (exclude 5003) $ 49493374
ESTIMATED COST (CLIN 5003) $ -

AWARD FEE (CLINS 5009AD - AT) $ 3,217,069|
ESTIMATED COSTS (CLINS 5010AA - AE) $ 16,581,958
TOTAL ESTIMATED AMOUNT FYO05 $ 69,292,401

Modification P00115
F08650-00-C-005
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SUMMARY
1. Total Phase-in Price
2. Total Estimated Amount - FY 00
3A. Total Funded Amount - FY 01
(CLINs 1001, 1003-1010 [exclude 1009AD-AF])
3B. Total Funded Amount - FY 01
(CLINs 1002-1010 [exclude 1009AA-AC])
4A. Total Estimated Amount - FY 02
(CLINs 2001, 2003-2010 [exclude 2009AD-AF])
4B. Total Estimated Amount - FY 02
(CLINs 2002-2010 [exclude 2009AA-AC])
Total Funded Amount-FY02
(CLINs 2002-2010 [exclude 2009AA-AC])
5A. Total Estimated Amount - FY 03
(CLINs 3001, 3003-3010 [exclude 3009AD-AF])
Total Funded Amount-FY03
(CLINs 3001-3010 [exclude 3009AD-AF])
5B. Total Estimated Amount - FY 03
(CLINs 3002-3010 [exclude 3009AA-AC])
6A. Total Estimated Amount - FY 04
(CLINs 4001, 4003-4010 [exclude 4009AD-AF])
6B. Total Estimated Amount - FY 04
(CLINs 4002-4010 [exclude 4009AA-AC])
7A. Total Estimated Amount - FY 05
(CLINs 5001, 5003-5010 [exclude 5009AD-AF])
7B. Total Estimated Amount - FY 05
(CLINs 5002-5010 [exclude S009AA-AC])
8A. Total Estimated Amount - FY 06
(CLINs 6001, 6003-6010 [exclude 6009AD-AF])
8B. Total Estimated Amount - FY 06
(CLINs 6002-6010 [exclude 6009AA-AC])
TOTAL ESTIMATED AMOUNT FY 00-06
(Items 1, 2, 3B, 4B, 5A, 6B, 7B, 8B)

Modification P00115
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142,597
35,223,527

70,704,392

75,697,804
75,697,804
74,375,928

72,417,357

66,825,320)
68,212,060)
67,865,972
69,292,401
69,178,409
70,645,703

464,294,412



PART I - THE SCHEDULE

SECTION G
CONTRACT ADMINISTRATION DATA

A. CONTRACT ADMINISTRATIVE INFORMATION

G-900 ACCOUNTING AND APPROPRIATION DATA
ACRN Accounting Classification Data

DA 5733400 303 83LE 252R13 010000 554R0 35182F 662400 F62400
DB 5733400 303 83LE 252R1A 010000 554R0 35119F 662400 F62400
DC 5733400 303 83LE 252R1C 010000 554R0 33605F 662400 F62400
DD 5733400 303 83LE 252R1D 010000 554R0 35119F 662400 F62400
DE 5733400 303 83LE 252R1L 010000 554R0 35895F 662400 F62400
DF 5733400 303 83LE 252R1R 040000 554R0 33133F 662400 F62400
DG 5733400 303 83LE 252R1S 010000 554R0 33605F 662400 F62400
DH 5733400 303 83LE 252R1T 010000 554R0 35144F 662400 F62400
DJ 5733400 303 83LE 252R1W 010000 554R0 35111F 662400 F62400
DK 5733400 303 83LE 264D18 010000 554R0 35856F 662400 F62400
DL 5733400 303 4750 2CL040 040000 59200 33112F 50300

DM 5733400 303 83LE 264D91 010000 554R0 31378F 662400 F62400
DN 9730100 56SA 50-5023 012172.B3000 25GX MIPR3DSFD16020
DP 9730100 56SA 50-5023 012172.B3000 21T2 MIPR3DSFD16020
Total FY03

PR’S obligated under this modification:

F700MS23010100

$ 336,600

F08650-00-C-0005
Modification PO0115

Page G-1.3

F08650-00-C-0005

Change

PO0115

Page 18 of 18

Amount

$336,600 $66,077,520 |

$484,075
$62,930
$1,858,848
$20,151
$279,004
$22,267
$2,712,756
$187,975
$320,000
$4,700
$385,000
$1,441
$690

$336,600 $72417,357 |
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assistance to the 45 SW RSA support team, including maintenance of the RSA data repository on the 45 SW LAN

and the RSA/SLRS support team action item database. Participate in the RSA/SLRS Program SATAF. Provide and

FRD for such product item to be developed by the RSA/SLRS Program. [CDRL A216]

1.7.14.2 RSA/SLRS Installation, Integration, and Operational Acceptance Support. Provide technical assistance to

the 45 SW and the RSA/SLRS contractors during ER installation, integration, transition, and operational

certification of RSA/SLRS program deliverables. Provide Range planning services in support of RSA/SLRS

contractor and AFOTEC activities scheduled on the ER. Arrange facility access and site services for the RSA/SLRS

contractor(s), consult on ER interfaces, and assist in coordinating RSA/SLRS contractor activities with 45 SW

operations and in resolving schedule and resource conflicts. Review test reports, problem reports, and problem

corrective action and support 45 SW operational acceptance of RSA/SLRS-provided systems.

1.7.14.3 RSA/SLRS Operator and Maintainer Support. Provide system operators and maintainers for—

®  RSA ITA DT&E in the RSA contractor’s integration facility in Santa Maria, CA, and at the ER

®  RSA IIA Technical Manual Validation and Verification in Santa Maria, CA, and at the ER

®=  AFOTEC OUE at the ER

® 45 SW system baseline and operational acceptance testing

®  Operation of newly delivered RSA/SLRS systems in parallel with ER legacy systems before 45 SW operational
acceptance of the RSA/SLRS system.

1.7.14.4 RSA Training and Documentation Update. Ensure that the appropriate RTS personnel complete training

provided by the RSA/SLRS contractor(s) at their facilities and the ER. . Provide the training support needed to

implement a “train-the-trainer” approach for RSA/SLRS projects, wherein the developer provides initial training to

RTSC trainers who in turn train RTSC personnel. Provide additional training as needed to ensure qualified

operators and maintainers are available for RSA/SLRS-delivered systems upon their operational acceptance. Provide

recurring RSA/SLRS Range user training for new ER users. Develop or update UDS, RTS-delivered, and RTS

internal documentation as necessitated by RSA/SLRS modifications to ER systems and the ER concept of

operations.

1.7.14.5 Provide support to Lockheed Martin (LMMS) on the RSA IIA RDI-2 Network Manager Circuit Inventory

Information System (CIIS). The RTSC will be required to interface with LMMS to input circuit layout information

into the Network Manager System (NMS) database.

1.8 Communications Systems

Design, engineer, develop, modify, fabricate, install, operate, maintain, and sustain hardware and software and
manage configuration for communications systems at all ER sites. Work involving communications engineering and
subsequent installation will be performed under a task order. Additionally, operate and maintain the 45 SW
LAN/MAN, including performing network control, security planning and control, resolution of operational
problems, network engineering drawings, network device and user database, and LAN expansion and software
updates. A separately priced option is required PAW/TOPS installation, cable installation, and HF antenna
maintenance on the ER and UHF/VHF antenna maintenance downrange.

1.8.1 Communication Systems Operations and Maintenance

Install, operate, and perform organic maintenance on ER land-based communications systems for operational
availability 24 hours a day, 7 days a week, to support technical operations, exercises, and related administrative
activities including disaster and hurricane plans when activated. Major systems are identified in Section 5.5.1.
1.8.1.1 Maintain and Update RCEIs. [CDRL A226]

1.8.1.2 Manage the use of commercial communications facilities to augment the Government-owned
communications facilities used to support the ER mission. [CDRL A229A]

1.8.1.3 Develop and implement procedures for the protection of sensitive information transmitted over the
communications systems.

1.8.2 Information Assurance
Administer an Information and Protection Assurance Program for all information collected and maintained on
Government information systems. Correct deficiencies identified by the Government during Information System
Security Assessment audits. [CDRL A227]
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